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PROJECT TIiTLE

Modification Work Orders

PROJECT REQUIREMENT

To notify all field stations of standard modifications to equipment

LROJECT DESCRIPTION

1 Reproduce neceassary coples, assemble and prepare cover letters for all
Modification Work Orders. Obtain spproval and coordimation. Determine
category of distribution and forward to appropriate areas.
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° MWO #38 has been approved and forwarded to Printing Servieces Division :
for publication. Copies will be forwarded to all MWO recipients.

i

; This MWO describes the modifications necessary to provide the

231-D-20 transmitters with s 50 ohms co-axial antenna output facility,

i by making use of the KM-L modification kit.
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PROJECT TITLE

Technicel Bulletins

PROJECT REQUIREMENT

To keep the field aupplied with current technical information
pertinent to general operatiom. '

PROJECT DESCRIPTION

Bcan technicel literature to determine and select {tems for field
distribution, determine distribution category, reproduce required number

©of copies, prepare cover letter, arrange approval and coordination , and
forwvard to appropriate areas. -

APPROVAL DATE iAPPROVED aY STARTING DATH COMPLETION DATE

;?G‘?//—-——.— 2 Pebrunry '56

REMARKS

Technical Bulletin #36 has been prepared, approved and forwarded
to the "Printing Services Division" for reproduction. This Technieal
Bulletin describes in general details, wire sizes » load capabilities,
DC resistences, and includes information which should be taken into
consideration in the design of wire systems.
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PROJECT TITLE -

Communications Systems Planning for New Headquarters Bullding

PROJECT REQUIREMENT

. To determine the types of Communications systems, and the quantities of
equipment that will be reguired for installation in the new Headquarters Build-
ing to me=t Agency communications requirements.

PROJECT BESCRIPTION - i

To investigate and compile {nformation on new communications systems and
‘eguipnent. To meet regularly with representatives of the Message Center Staff,
Operations; Engineering , and Security Division, and the OC member of the Rew
Building Planning Staff to discuss communications requirements for the new

floor plans and equipment layouts defining spare requirements.

building. To prepare a list of the equipment that vill be required and suggested

APPROVAL DATE - | APPROVED BY

1’anuary 1957 WAB s/ JJK s/

l January 1957

START NG DATE COMPLETION DATE

REMARKSl. The following is & resume of event and progress to date with respect to
engineering and design of the New Building Signal Center.

2. returned to duty with the Engineering Staff on 1 Nov
for the primary purpose of devoting full time to the planning and engineering of

to be done.

also are plans for the tempo 0C-1 center.
B. Completed investigation of various types of "frantic" power unlts
a 200 KW unit and a 30 KW unit, have been ordered.

signal center. Sufficient quantities ordered for installation.
D. Ordered main frames for government theme room.

console to equipment.
F. All teletype equipment has been ordered.

.60

main signal center and various satelite signal centers to be installed in the Agency's
pnew building. The following is 8 list of what has been accomplished and what has yet

A. Working in coordination with representatives from the Signel Center
and Security Staffe the equipment layout has been finalized. Included

C.  In coordination with 0C-§ settled on type of cable to be used in the

E. Completed plans fof cable runs from frame room and facilities contro25x1

the

6. Considerable time has been spent with repreaentatiyes‘

concerning the engineering and design of the facilities

‘control cemsble. Rough drawings have been ccmpleted{:::::::;:;Phich 25X1
will be presented on 10 January. Cost of this console complete with

- - all compogents, i.e. test equipment, line monitors, indicators, ete.
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25X1 ‘ : is estimated at $240,000.00
~ H. Discussed installations of signsl center equipment with potential
25X1 §°gtract°rs- | appears well qualified for this
. ob.
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PROJECT TITLE

PROJECT REQUIREMENT

’_'lq wrovide the mmn;Ty engineering support required Q the establishment
facility.

PROJECT DESCRIPTION \\\

‘The engineering support will consist of the preperation of bills of materials
and drawings required for the installation and support of a 50 KiW Mobile Broadcast
Unit, & T4 KW Mobile Unit, a 6ST and a signal/erypto center. To provide the
pecessary engineering assistance and coordimstion regquired for the assembly and
ingpection of this equipment, limison with the many Agsscy componments involwdd
and TDY support during installation phases. :

APPROVAL DATE APPROVED BY STARTING DATE COMPLETION DATE

SEB ZGIJZ OC+E ZJTBZ March 1960
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25X1

PROJECT TITLE
iy
1

,Geners.l Engineering Support to all.Communications Areas

PROJECT REQUIREMENT

Bame as Above

PROJECT DESCRIPTION

Provide engineering representation| |
and Agency elements for new construction and relocation of commniecations
facilities not covered under other projects.

Support is also to be given to the Areas in providing general engineering
information and resolving individual technical problems as required.

Recoyds are tovbe maintained for Area Base and Field Stations reports
and drawings

P

25X1
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APPROVAL DATE ‘APPROVED |Y STARTING DATE lCDMFLET‘ON DATE

REMARKS

25X1

FORM ) x -
1o-5p 1543 T (20-42)

Declassified in Part - Sanitized Copy Approved for Release 2012/05/14 : CIA-RDP78-02820A000700020041-7



25X1

. 1 v
AR (nthu CONF’D.EN.I’.A,L__

Declassified in Part - Sanitized Copy Approved for Release 2012/05/14 : CIA-RDP78-02820A000700020041-7

; - J

. e e

MONTHLY PROJECT REPORT

ORIGINATORI(S) BUDGETY EST. REPORTING PER10OD
Fy AMOUNT
OC Order 7-58 60 1 - 31 December 1960
- B ACTION e 25X1
IFUTURE ]x | acTive { J COMPLETED l LC‘A_hj(?ELLED I ]SL{’S_P'E??FD -
PROJECT NUMBER PRIORITY CLASS PRIM. RESPONSIBILITY PROJECT ENGINEER
E-%188 II FES

PROJECT TITLE

Semi -annual Engineering Base and Field Reports : 25X1

PROJECT REQUIREMENT

Collect Engineering information deseribing current Agency communi-
cations facilities.

PROJECT DESCRIPTION

Provide and distribute forms, regulate reporting dates and compile
engineering informestion obtained from completed forms relative to current
locations and equipment details for all Agency Base and Field Communi-

cations stations. Prepare drawings from received sketches, maintain
reference files and forward duplicates to the field.

£ — e e
APPROVAL DATE APPROVED AB'Y ‘//, a STARTING DATE COMPLETION LATE
/e TEEETT 1 June 2960 | !
REMARKS ,//, .
1. reports and sketches have been received from the following

Field Stations.

25X1

All installed equipment as reported from the above stations has: been
recorded on "Area" and "Worldwide" master sheets for future raference.
All sketches are being formulated into finished "standard drawings".

L 1543 —===CONFIDENTIAL e

Declassified in Part - Sanitized Copy Approved for Release 2012/05/14 : CIA-RDP78-02820A000700020041-7



Declassified in Part - Sanitized'Coby Approved for Release 2012/05/14 : CIA-RDP78-02820A000700020041-7
L hg

~ MONTHLY PROJECT REPORT
FROJECT NUMBER PRIM, RSPN. REPORTING PERIOD
E-5188 FES 1 « 31 December 1960

CONTINUED

2. New and/or corrected drawings have been prepared from
sketches and listed changes submitted from the field. Standard
drawing copiles have been returned to the following stations.
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Oﬁice Memamhdu% + UNITED STATES GOVERNMENT

ENG-M 61-00k4

TO : Director of Comgpunications ~ © DATE: L January 1961

FROM :  Chief, Engineering Staff, OC

SUBJECT:  (OC-E Monthly Report - November 1960

Attached is the OC-E Monthly Report for 1 November -

30 November 1960, 25X1

ce: OC-T, with attaché/enﬁ
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